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;lg;zmmpt FY04 Bond Project Status - Construction Activities
District 4
Project Name - Project ID /
District _ Construction Proj Start Act Start Proj Finish Act Finish Original Current
Comments Proposition  Contractor AE Firm % Complete Risk Factor Date Date Date Date Budget Budget
CHANNEL #1 FENCE PROJECT - PBEO4FC103 372,557 367,098
DISTRICT4
DISTRICT4 2 JAR CONCRE-001 CITY ENGR-001 100% 3 9/10/2004 9/27/2004 11/19/2004 10/27/2004
CHANNEL #1 FENCE: Involves installation of chain link fence along channel perimeter from
McCombs to Dyer. Project completed! Need to report to bond counsel.
FIRE STATION #34 - PBEO4FI104 1,727,830 1,604,195
DISTRICT4 4 45% 2 1/17/2006 2/6/2006 7/14/2006
Construction to begin 6 Feb 06 and scheduled complete on 4 Oct 06.
LANDSCAPE & PKWY D-4 - PBE04ST114 3,048,222 141
NORTH PARK DRAINAGE - PBE04ST122 2,856,901 1,831,491
DISTRICT4 3 CONDE INC-001 98% 3 3/28/2005 3/24/2005 5/30/2006
Once this project is closed we will create a phase Il project and fund it appropriately.
NORTHEAST DIV CH 2 - PBE04ST123 1,994,490 1,977,831
10,000,000 5,780,757




